

FEDB INSTALLATION ON KERTEH SITE No:1



PETROFIBER KERTEH



SITE PREPARATION



MANHOLE



Excavation preparation for plinth and manhole



Erection of brick wall for manhole



Ducting for manhole



Completing Duct Work



Service trenching formwork placed in position and continue next level of concreting



(1)



(2)



(3)

FEDB INSTALLATION ON KERTEH SITE No:1



(4)



(5)



Completed Plinth Ready for Cable Inlet



Finishing work for plinth



Installation of raw plug for mounting the FEDB



(1)



Completed FEDB and Ready for Service

FEDB INSTALLATION ON KERTEH SITE No:2



Petronas Site



Manhole



Manhole



Preparation of Excavation



Pit are diggup to allow long bend lead into manhole



Excavation (pit) ready for Plinth



Service trenching formwork placed in position and continue next level of concreting



After concrete hardern (usually 2-3 days) formwork shall be strip off



FEDB INSTALLATION ON KERTEH SITE No:2



Installation of raw plug for mounting the FEDB



Calibrating FEDB surface levels

Completed FEDB and Ready for Service



FEDB INSTALLATION ON SEREMBAN SITE PEDAS



Calipration of the cabinet Surface Levels



Inside Installation of Storage Module and Cable Management



Completed Plinth & FEDB

FEDB INSTALLATION ON SEREMBAN SITE PEDAS



Site Location Seremban (Pedas)



Manhole



Ducting for manhole



Service trenching formwork

FEDB CABLE MANAGEMENT INSTALLATION

